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28 wells | 19,438 people with clean drinking water

Donations from 12Stone Church in Lawrenceville, GA made the construction of 28 wells, serving 19,438
possible since 2010.
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7 years| More than 430,000 lives changed with clean drinking water

World Hope International’s (WHI) well drilling program began in Mozambique in 2004. To date, WHI has
supplied communities in Liberia, Malawi, Mozambique, Sierra Leone and Zambia with clean water wells.
To date, 618 wells have been constructed. More than 430,000 people now have access to clean drinking
water thanks to the generosity of your congregation and others like you who desire to reduce death and
improve health among the poor in Africa.

Muwawassa Well

The World Hope International drilling
crew records the location of the
completed wells using GPS technology.
A Google Earth KMZ file is provided to
view the 28 wells at the level shown in
this example. A Google Maps link is
also provided for viewing or placement
on your website -

http://tinyurl.com/6ju8k5z.
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Community

GPS Coordinates

Beneficiaries




Agostinho Neto B.2 S24 50.862 E033 28.968 0
Marambajane Escola Manono B.7 S24 38.114 E033 14.232 420
Lucila Hospital S24 51.617 E033 24.743 700
Total Beneficiaries 19,438
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Challenges

Mud drilling is challenging at best and the Water & Wells crew
in Mozambique began encountering drilling obstacles in late
2010. The original mud pump crucial to the drilling process
experienced several breakdowns; which required the
purchase of a replacement. Ordered in November and
shipped on December 12, the pump has yet to arrive. The
shipping agent has assured World Hope International that the
piece is in route, but the pump must pass through several in-
country checkpoints prior to release.

As the calendar flipped to a new year, the drilling crew began
to encounter more challenging geological formations and
after drilling some of WHI's deepest wells, had to give up and
fill in a dry hole in three locations. In trying to assist
communities in the most desperate need of water World
Hope International could not surmount the limited potential
for ground water in these areas even after the most earnest
of efforts.

Challenges continued into 2011. The Toyota Landcruiser and
drilling rig purchased by 12Stone are at the heart of the 100
Wells project. World Hope International is very grateful for the
gift of such a critical asset. The Toyota Hilux Pickup Truck and
drilling rig and the water hauling trailer are also very crucial to
World Hope International ‘s mission to open up the water 2
potential for those in need. There is interdependence with all this ~ WHI’s damaged water trailer (top);
equipment and drilling is slowed and in some cases isn't possible  the trailer’'s damaged axle (above).
when any piece fails. Thus far in 2011, the Hilux has begun to

succumb to the wear and tear of travel and towing and is requiring frequent maintenance, hampering
World Hope International’s crews ability to maintain project capacity.

Additionally, the trailer that hauls water to the drill site, helping to power the drilling rigs, was severely
damaged when a mini-bus hit it. This collision ruined the trailer’s axles. Replacements are available but
must be imported from South Africa. The World Hope International crews must wait for the arrival of the
parts.
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Solutions
The trailer damage is a significant setback yet because WHI’s efforts are focused in the municipality of Xai-
Xai, the city will help with the transport of water to the drilling site for the short term.

World Hope International is currently working on more permanent solutions to the issues encountered with
the water trailer. The most efficient would be to purchase a larger truck with at least a 3.5 ton carrying
capacity. A 4'x4’ long bed truck would in one vehicle solve the issue of the aging Hilux and the necessity of
a trailer, providing room for the necessary water and supplies, as well as tow the rig at the same time.
However, several other options are being considered based upon immediate need and capacity.

Thank You

In any great endeavor, challenges and set backs are to be expected. World Hope International remains
optimistic that God will provide ingenuity, insight and resources to overcome and keep the 100 Wells
Project on track and on budget. In partnering with 12Stone Church, World Hope International accepted the
mission to achieve the completion a god-sized project. By the grace of God, the many people of
Mozambique so desperately in need of water will have their needs met.

We earnestly invite the community of 12stone Church to also partner with us in prayer for protection of our
crews and equipment as we work to drill 200 Wells for the Glory of God!
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Loosely translated, this sign indicates how a community well was
made possible through funds provided by 12Stone Church.
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